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There are numbers of items of works/documentations, referred as "Defect list" (refer to Appendix 1) 
that are outstanding and are required to be completed prior to the issuance of the Taking Over 
Certificate. 

Failure to include any defects and outstanding works in the list, does not alter the responsibility of the 
Nominated Sub-contractor to complete work in accordance with the Contract Conditions. 

The Nominated Sub-contractor to rectify and complete all items as listed on the "Defect list" within 
Fifteen (15) days from the date of issuance of thi s 'Certificate of Practical Completion'. Any 
outstanding work that are not completed within the specified date, Indochina Hoi An Golf Course (the 
Client) to assign Trade Contractors to rectify the works and all associated cost of rectifying and 
completing the defects and outstanding work shall be charged against any amounts due to Lighthouse 
Joint Stock Company (the Main Contractor) and Intech Corporation (the Nominated SUb-contractor). 
The Client's taking over the works of Main Contractor and the Nominated Sub-contractor shall not 
relieve the Contractor respective responsibilities to warrant the works carried out by the appointed 
trade contractor or workers by the Client. 

For and In Behalf of the Contractor; For and In Behalf of the Nominated SUb-contractor 

LIGHTHOUSE JOINT STOCK COMPANY 

MR. TRANH ANH KHOA 
Project Director 

Based on the Certificate of Practical Completion issued dated 21 August, 2009, we, Delta 
Construction Management Company Ltd, Certifies that the Work is Practically Complete. 

For and in Behalf of the Construction Managers; 

DELT~~GEMENTCOMPANV 

MR. NGtlYEN HONG MINH 
Construction Manager 

The Client accepts the works as practically completed: 
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APPENDIX 1 - DEFECT LIST: 
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The Contractor/Nominated Sub-contractor will complete or correct the defects or outstanding works as 
Ilsted above within the specified date to a maximum of Fifteen (15) days of the date of issuance of the 
"Certificate of Practical Completion". Any outstanding work not completed within the time allowed above 
shall be completed by Client and the cost of completing such defects or outstanding works shall be 
charged against any amounts due Contractor. Employer's taking over the works of Contractor shall not 
relieve the Contractor of his responsibillties to warranty the works carried out by the Employer/Owner. 

For and in behalf of the Contractor For and in behalf of the Nominated Sub-contractor 

L1GHHOUSE JOINT STOCK COMPANY: 

TRAN ANH KHOA 
Project Director 

For and in behalf of the Construction Managers 

DELTA CONSTRUCTION MANAGEMENT COMPANY: 

NGUYEN::HO'NG MINH 
Construction Manager 


